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CCR No. 97-1244A Logged Date 08/18/97 Rev. A Request Type CCR

Priority Routine ] Urgent EmergencyD Affected Release B Change Class Il

Title PGS/DPS B.0 and Response to TAM

Documents Affected $ource Nos (RID, NCR, Action Item, GSFC CCR, etc.) or
Tech Reference

ECS CCB AC 97-0099

RTM Change Start New Baseline [ ]

Problem
Response to TAM issues for PGS and DPS.

Proposed Solution
Revision A incorporates reviewed comments to DPS Modifications and L4 to RbR Additions Tables.
Requirement and/or link modifications and/or release attribute changes are made as warranted. For non-allowable

attribute values use: “unverified”™ for acceptance and system verification status (RbRs); ‘unverified’ for verification status
(L4s); and " approved " for L4 status. Data reflects RTM 08/08/97 baseline.

Impact Analysis:

Organizations Affected: BOO [] Contracts [ ECS Chief Eng Fos [] M&O []
Procurement [] QO Rel. Dev Rel. A [] Rel.C [] SCDO Arch. []
Science Off [] Security [] Subcontract [] Sys. Eng Sys Verf
Acpt
Cost: None small [] Medium [ ] Large []
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)
Schedule: None Other
Additional LOC Man-Months
Materials
Originator Bang Nguyen (signed) Bang Nguyen 8/26/97
Signature Date
Office Sys. Eng. Office Manager (signed) Edward Nicosia for F. Davarya 8/26/97
Signature Date
Disposition Approved Approved w/Comment [ ] Forward [ | Disapproved [ |
Comments:

CCB Chairperson  (signed) Paul Fingerman 8/27/97

Signature Date
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